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HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER
(HFFACO) EXTENSION OF DISPUTE AT THE INTRAGENCY MANAGEMENT
INTEGRATION TEAM (IAMIT) LEVEL FOR CHANGE CONTROL FORMS M-034-
06-02, REMOVAL OF K EAST BASIN STRUCTURE AND M-016-06-04, INITIATE
K EAST BASIN SOIL REMEDIATION FROM FEBRUARY 2, 2007 TO MARCH 5,
2007

Per Hanford Federal Facility Agreement and Consent Order Article XVI, Resolution of
Disputes, section N, the Parties agree to extend the Hanford Federal Facility Agreement
and Consent Order change packages, M-034-06-02 and M-016-06-04 dispute at the
IAMIT level from February 2, 2007 to March 5, 2007. The extension is required to
address the concerns of both parties to resolve the dispute at the IAMIT level. This
includes discussions on planning to complete interim response actions for the 100K Area.

The U. S. Department of Energy initiated dispute in the RL to EPA letter, 07-KBC-0022,
INITIATION OF DISPUTE RESOLUTION FOR HANFORD FEDERAL FACILITY
AGREEMENT AND CONSENT ORDER (HFFACO) CHANGE CONTROL FORMS
M-034-06-02 FOR THE K BASIN CLOSURE PROJECT - K EAST BASIN
STRUCTURE REMOVAL; AND M-016-06-04 FOR THE RIVER CORRIDOR
CLOSURE PROJECT — INITIATE K EAST BASIN SOIL REMEDIATION, on
December 20, 2006 and this agreement extends that dispute at the IAMIIT alevel.
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